

Team Members	Role/ Responsibility	Email				
Acele Happy Dukunde Irakoze	PCA Implementation & Visualization	a.dukunde1@alustudent.com				
Igiraneza Nkuba Junior	Data Handling & Preprocessing	j.igiraneza1@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Dataset selection and loading	Igiraneza Nkuba Junior	04/06/2026	Completed	Yes	
	Missing value handling & imputation	Igiraneza Nkuba Junior	05/06/2026	Completed	Yes	
	Data standardization (z-score)	Igiraneza Nkuba Junior	08/06/2026	Completed	Yes	
	Covariance matrix computation	Acele Happy Dukunde Irakoze	08/06/2026	Completed	Yes	
	Eigendecomposition & sorting	Acele Happy Dukunde Irakoze	09/06/2026	Completed	Yes	
	Dynamic PC selection	Acele Happy Dukunde Irakoze	11/06/2026	Completed	Yes	
	Before/After PCA visualization	Acele Happy Dukunde Irakoze	11/06/2026	Completed	Yes	
	Benchmarking & optimization	Igiraneza Nkuba Junior	12/06/2026	Completed	Yes	
	Written interpretations	Both of us	12/06/2026	Completed	Yes	
Meeting Attendance Log						
Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
04/06/2026	Dataset selection & task split	Marvin Ogore	Both team members	Chose COVID Africa dataset, divided tasks	Start preprocessing	
11/06/2026	PCA implementation review	Marvin Ogore	Both team members	Reviewed covariance and eigendecomposition code	Complete visualization	
12/06/2026	Final review & submission	Marvin Ogore	Both team members	Checked all outputs, wrote interpretations	Push to GitHub	